COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2020

ESTI MATE SUMVARY 08: 34: 05
CONTI D C20627 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20627-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIME ALLOW 30 WORK DAYS
US 160 N-10-V SOUTH FORK SCOUR PERCENT TI ME: 53.33 ORI G TI ME ALLOW 30 WORK DAYS

PRQIECT NO NHPP1602- 152
US 160 N-10-V SOUTH FORK SCOUR M TI GATI ON

NAME OF ROAD:
PRQIECT COUNTI ES: RI O GRANDE

CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 10/ 29/ 2020 DATE TI ME STARTED 10/ 05/2020
4901 S. Wndernere St DATE LET 07/ 23/ 2020 DATE WORK BEGAN
DATE AWARDED 07/ 31/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 05/2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 325, 228. 01 PARTI CI PATI NG $ 1, 000. 00 $ 1, 000. 00
AWARD PRQJECT AMT:  $ 357, 160. 00 NON- PARTI Cl PATI NG 146, 306. 50 146, 306. 50
PERCENT COVPLETE: 45. 29% TOTAL EARNI NGS 147, 306. 50 147, 306. 50
FUNDS AVAI LABLE: $ 177,921.51 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 147, 306. 50 147, 306. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3, 865. 70 -3, 865. 70

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 143, 440. 80 143, 440. 80

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 143, 440. 80 143, 440. 80

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE 7;; 77777 1745,74;1(7).786 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010

203- 01550

0015

203- 01597

0020

207- 00205

0025

207- 00210

0030

207- 00305

0035

207- 00310

0040

208- 00008

0045

208- 00020

0050

208- 00070

0055 208-00082

C20627
20627-BI D
NHPP1602- 152

| TEM
DESCRI PTI ON

Clearing and Grubbing

Dozi ng

Pot hol i ng

Topsoi

St ockpi | e Topsoi

Wet | and Topsoi

St ockpil e Wetl and Topsoi

Erosi on Log Type 2 (12 Inch)

Silt

Fence

Vehi cl e Tracki ng Pad

Construction Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1.100
ACRE
5, 000. 00000
0. 000
HOUR
200. 00000
0. 000
HOUR
325. 00000
23. 000
cy
25. 00000
23. 000
oy
24. 00000
3. 000
(o
100. 00000
3. 000
oy
100. 00000
116. 000
LF
7. 00000
500. 000
LF
3. 00000
2.000
EACH
3, 530. 00000
0. 000
SF

25. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1.100
1.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
77.000
77.000

0. 000
173. 000
173. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 29/ 2020

5,500

552.

539.

519

7,060

00

.00

.00

.00

00

.00

.00

00

00

00

.00

08: 34: 05

AMOUNT

5,500

552.

539.

519

7,060

00

.00

.00

.00

00

.00

.00

00

00

00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00105

208- 00106

208- 00207

210- 01000

212- 00006

212-00028

212-00032

213-00003

213- 00061

214-01013

C20627
20627-BI D
NHPP1602- 152

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Reroval )

Er osi on Control

Managenent

Reset Fence

Seedi ng (Native)

Seedi ng (Wt ands)

Soi |

Condi ti oni ng

Ml ching (Weed Free)

Mil ch Tackifier

Live WIIlow Stakes

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
45. 00000
10. 000
HOUR
120. 00000
10. 000
HOUR
300. 00000
30. 000
DAY
200. 00000
97. 000
LF
7. 00000
0. 600
ACRE
2, 200. 00000
0. 020
ACRE
25, 000. 00000
0. 600
ACRE
4, 000. 00000
0. 600
ACRE
2, 300. 00000
155. 000
LB
5. 00000
250. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3, 600

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08: 34: 05

AMOUNT

3, 600

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20627-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP1602- 152 ESTI MATE NO 0001 08: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 216-00101  Soil Retention Bl anket (Straw Coconut) 340. 000 0. 000
(Phot odegr adabl e Cl as sy 0. 000 0.00
6. 00000 0. 000 0. 00
0120 240- 00000 W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0125 240-00010 Renopval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 607-11525 Fence (Plastic) 500. 000 0. 000
LF 500. 000 1, 500. 00
3. 00000 500. 000 1, 500. 00
0135 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.500 4,300. 00
8, 600. 00000 0.500 4, 300. 00
0140 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 369 18, 450. 00
50, 000. 00000 0. 369 18, 450. 00
0145 626-01114  *Public Information Managenent (Tier V) 48. 000 0. 000
DAY 23.000 1, 955.00
85. 00000 23.000 1, 955. 00
0150 627-00013 Pavenment Marking Paint (H gh Build) 22.000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0.00
0155 630-00000  *Fl aggi ng 160. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0160 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 6. 000 420. 00
70. 00000 6. 000 420. 00
0165 630-00012 *Traffic Control Management 30. 000 0. 000
DAY 16. 000 10, 400. 00

650. 00000 16. 000 10, 400. 00



CONTI D

C20627
20627-BI D
NHPP1602- 152

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 5
ESTI MATE RUN 10/ 29/ 2020
08: 34: 05

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0170 630-80341

0175

630- 80342

0180

630- 80344

0185

630- 80360

0190

630- 80380

0195

700- 70010

0200

700- 70016

0205

700- 70034

0210 700-70380

CAT NO0300

0215 206- 00000

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Project First

F/ A Erosion Control

STRUCTURES

Structure Excavation

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4. 000
EACH
20. 00000
10. 000
EACH
30. 00000
60. 000
SF
35. 00000
25. 000
EACH
20. 00000
25. 000
EACH
3. 00000
5, 000. 000
FA
1. 00000
0.010
FA
1. 00000
0. 000
FA
1. 00000
1, 200. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
532. 000
cy

60. 00000

0. 000
2.000
2.000

40.

40. 00

0. 000
5. 000
5. 000

150.

150. 00

0. 000
30. 000
30. 000

1, 050. 00

1, 050. 00

0. 000
12.
12.

500
500

250.

250. 00

0. 000
12. 500
12. 500

37.

37.50

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

143,308.01 % 56,322.50 % 56, 322

0. 000

266. 000 15, 960. 00

266. 000 15, 960. 00



CONTI D:

CAT NO0300

0220 208-00400

0225 420-00102

0230 506-00230

CAT NO0400

0235 620- 00020

C20627
20627-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 10/ 29/ 2020

NHPP1602- 152 ESTI MATE NO 0001 08: 34: 05
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES
Water Control 1. 000 0. 000
LS 0.500 32, 500. 00
65, 000. 00000 0. 500 32,500. 00
Geotextile (Erosion Control) (Class 1) 600. 000 0. 000
SY 232.000 1, 624. 00
7.00000 232.000 1,624.00
“Riprap (30 In) 532. 000 0. 000
CcY 266. 000 39, 900. 00
150. 00000 266. 000 39, 900. 00
CAT 0300 CURRENT AMT $ 180, 920.00 % 89,984.00 % 89, 984. 00
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1,000.00 % 1,000.00 % 1, 000. 00
PRQIECT TOTAL CURRENT AMI $ 325,228.01 % 147, 306.50 $ 147, 306. 50



